
 

New Highway Facility Evaluation Subcommittee 
Minutes 

June 4, 2015 
 

Committee members present: Robb Jensen Chair, Scott Holewinski and Bob Mott 

Staff preset: Freeman Bennett 

Others present:  Dan Gleason 

Call to order  
Chairman Robb Jensen called the meeting to order at 11:05 a.m. 

Approve agenda of the present meeting 
Motion to approve the agenda by Scott Holewinski; seconded by Bob Mott. All ayes; motion carried. 

Cost estimate for remodeling current facility 
The committee verified the numbers on the spread sheet corresponded to the revised cost estimates 
provided by Mike Romportl for option 2. The committee discussed and agreed to the following changes 
for renovations to the west: 

 Reduce the New Construction New Vehicle Parking Garage space to 10,600 square feet, 
decreasing the number of stalls from 12 to 10 since the  poly patcher and brine tank would 
require their own separate heated storage area 

 The existing parking garage remodel should have 16 stalls at 900 sq. ft. each with a total of 
16,200 sq. ft.  

 Change the description of North entry door to East entry door 

 Increase the Administration Addition from 151 sq. ft. to 823 sq. ft. to accommodate 
administrative offices 

 Designate the second floor for storage eliminating the costs of remodeling and the elevator 
noting the elevator might be required based upon extent of the first floor remodel 

 Remove the cost of the 3.5 ton bridge crane 

 Reclassify Option 2 to Extensive Renovations East side and Extensive Renovations West side 
 
The committee discussed and agreed to the following changes for renovations to the east: 

 Reduce the remodeled area of Old Welding to 1,216 sq. ft. by only remodeling the existing 
welding area creating a new spreadsheet row  for men’s lockers-no change 

 The 16,200 sq. ft. for the Vehicle Parking Garage should be for 14 stalls since part of the welding 
area and fluid storage is included in the space 

 Second floor finishes modified to no change, eliminate elevator and use the existing salt shed 

 Increase the new vehicle parking garage to 12,720 sq. ft. to accommodate 12 stalls 

 Eliminate new construction for crew support  

 Reclassify administration addition to specify meeting room 

 Eliminate the cost to move the pole building and the cost of enlarging the entry door 

 Add 5,120 sq. ft. for concrete floor for cold storage 

 Remove the cost of the 3.5 ton bridge crane 
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Cost estimate for new facility: 
The committee discussed and agreed to the following changes to the cost estimate of the new facility: 

 Reduce the heated repair garage to 12,150 sq. ft. 

 Add a bulk fluids room at 517 sq. ft. 

 Cold storage was adequate and should remain at 19,840 sq. ft. 
 
Future meeting dates: Monday June 15, 2015 at 8:00 a.m. 
 
Future agenda topics: Same 
 
Public comment: None 

Adjournment: Motion to adjourn at 1:06 p.m. by Holewinski; second by Jensen. All ayes; motion carried. 

 

______________________________________               ____________________________________ 

Robb Jensen, Committee Chair    Dan Gleason, Recording Secretary 

 


